& AZGEO

CLEARINGHOUSE

AZGEO SYSTEM MIGRATION WORK PLAN

STAGE PROCESS Q4 2019 Q1 2020 Q2 2020

Application Development Create AZGEO WG, ADOT, E911 Sites O

-
Q
_g Adot, E911 User Migration
2 Adot, E911 Content Migration
[}
©
& Testing and Bug Fixing
Create AZGEO Sites

Application Development
‘:) Migrate ADOT, E911 Custom Apps
@
= AZGEO Group & User Migration
2 AZGEO Content Migration
[}
©
m . . e

Testing and Bug Fixing

. App Development Final Phase

Application Development
‘;3 App Migration Final Phase
8
Q
@ Content Final Sync
()
&

Testing and Bug Fixing

Open Data Site Development Open Data Sites Development (D)

ol
©
(a]
c
é_ _ Data Loading & Service Creation Data Loading & Service Creation

Testing



	AZGEO Gantt Chart
	Go-To-Market Gantt Chart


